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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 233 Date: 26-Mar-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 295

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC and cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0900-1000. Track progress of FW Spencer mechanical piping and dehumidification
system installation. Oversee caulking of west loop cable bands and tower shrouds. Oversee painting of
the SMS. Misc MEP paperwork and write diaries. Inspect and field release delivery of dehumidification
supply and return grills for the tower head.

Bid Item: 067 C-COA-SCW.06704-0120F4 Seal & Caulk Cable Bands - West of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking because their labor information is not in PMIV.

Damian Wilkinson, Jerry Rico, Joey Leal, and Heath Cook spent three hours caulking the west loop cable
bands.

067 C-COA-SCW.067

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking because their labor information is not in PMIV.

Damian Wilkinson, Jerry Rico, Joey Leal, and Heath Cook spent three hours caulking the main span cable
shrouds.

067 C-COA-SCE.067

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

I met with John Lyons and Jeff Rickart at 1330 at the pump station under the south main span. They

081 0-000-000.081
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indicated that CCC was preparing to apply DTM between CB 70S and CB 56S. They were cleaning on the
north main span, but CCC has given no indication that they would be ready for inspection today. John L.
agreed to monitor the painting and I told him I would relieve him at 1530.

I returned to the bridge at 1530. Painting had started but was shut down due to problems with the spray
tips on the spray guns. I went to the CCC conex to check paint status with Chris Van Eck. While I was
there, I signed off all steps from "o. k. to pegalink" to "o.k. to DTM" for CB 70S through 56S, and "o.k. to
pegalink" for CB 56S to CB 46S.

Painting of DTM resumed at 1400. At 1420, I witnessed Manny Berrias open the last 5 gallon bucket of
DTM and mix in 8 oz. of water. At 1430, painting DTM between CB 70S and CB 56S was complete, and
the crew came down the catwalk doing touchup. Touchup was complete at 1700. There was
approximately 1 to 2 gallons of paint left in the pump bucket, and the lines hold 7 to 8 gallons. Out of the
42 gallons of DTM mixed, approximately 35 gallons were used. I noted that Manny B. put the remaining
paint in a bucket marked with the mix date and quantity of water added.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

Damian Llanos and Rick Kiikvee spent their shift welding utility outlets on sections of 2 1/2" DW and 4" CA
lines to be installed along the bike path.

Dave Law and Narciso Biagi spent the shift laying out the pipe support and weld joint locations along the
bike path.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Moseley and Steve Gwizdak spent their shift laying out ductwork along the west loop.

Mark Yip, Craig Perry, and Ignacio Aranda spent the shift installing ductwork inside the east cable
anchorage, south side.

Steve Moseley received a delivery of stainless steel supply and return grills for the tower head
dehumidification system, stainless steel shims for tower head stainless steel ductwork, east side, and
stainless steel mounting brackets for the west loop ductwork. I inspected all this material, found it free
from damage, and that the accompanied packing slips and COC certified that the material complies with
the contract plans and special provisions.

128 0-000-000.128

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC
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